

General Education Assessment Timeline

Task	Schedule
Mapping program (skills)	Spring 2011 (done)
Evaluating course assessment re role in program (at least 5 departments or 13 courses each semester)	Begun Spring 2011—14 courses done (ongoing each semester)
Establishment of General Education assessment budget	AY 2011-12
Focus groups	Fall 2011
Participation in HLC Assessment Academy	May-June 2012
Begin mapping and evaluation of capstone courses	Fall 2012
Proficiency Profile given to a sample of entering freshmen	Summer 2012*
Proficiency Profile given to all seniors	Spring 2013*

*Depends on funding not yet established.